
 
 

Campus Coordinating Committee  

Friday, February 22, 2019 

7:30AM 

School Board Offices, Central Conference Room 

800 West Broad Street 

Falls Church, VA 22046 

 

MINUTES 

 
Agenda 

1. Call to Order and Introductions 

2. Project Updates  

a. School Design-Build  

i. Design development almost complete; budget and needs vs wants still being 

worked out. 

ii. Site plan presented to City Planning Commission – received positive feedback 

and had a strong recommendation to reduce parking amount through a 

transportation demand management program, however based on feedback from 

the community the Schools feel that 400 parking spaces are adequate and that 

there could be ways to develop other incentives (e.g. bike lanes, bus passes). 

Discussion from Campus Coordinating Committee that continued discussion on 

TDM measures are encouraged; Architectural Advisory Board meeting on March 

6;  

iii. Upcoming Schedule: 

1. March 1
st
 – Detailed Design due  

2. One month independent review by Brailsford-Dunlavey 

3. March 19
th

 – Report to School Board 

4. March 28
th

 – Detailed Design cost estimate from Gilbane and separate pricing 

by Brailsford-Dunlavey 

5. April 1
st
 – Reconciliation and updated detailed design cost estimate 

6. April 16
th

 – draft GMP #1   

7. April 17 – 30: Review GMP #1 

8. April 30
th

 – School Board work session 

9. May – June – Construction drawings and permit review 

10. End June/Early July – break ground for new high school 

11. December 2020 – end construction of new high school 

b. Economic Development 

i. Special Exception Entitlement: update on schedule provided: 

1. Boards and Commissions during 1
st
 two weeks of March – final schedule to 

be posted on project webpage; City Council work sessions in April and May 

with final action in May. 

2. Meeting in March with Fairfax County regarding 70/30 Boundary Adjustment 

Agreement requirement 



 
 

3. Draft of Comprehensive Agreement to be sent from City Attorney to FCGP 

next week. 

4. Community Development Authority – currently doing research/due diligence 

on options. 

3. Task List 

a. Coordination 

i. School / Development shared space 

a) Shared parking garage 

i. Designated school parking spaces – making progress but still some items 

to work out.  

ii. Surge Parking – making progress but still some items to work out. 

iii. Design – FCGP is looking at three potential designs and cost-estimates – 

“as-is”, “speed ramp option”, “venue at the top”. 

ii. Transportation 

a) Transportation Grant: on-going coordination and discussions on dates for 

implementation. 

b) Access Drives and Intersections Along Haycock & Route 7 – “School Road” 

will have a rough base for approximately first 6 months after school 

groundbreaking, partly because of required use of existing high school.  

iii. Parcel Division – In progress; may need to revised for access to SR 7 and to 

ensure room for necessary easements. 

b. Utilities 

i. Undergrounding planned to start this summer. 

c. Environmental Sustainability – A list of asks/requirements from FCGP and the 

Schools were requested to be provided for the March 22
nd

 CCC meeting. 

d. UVA / VT & WMATA 

i. Parking during New School construction – to be discussed at March 22
nd

 

meeting. 

ii. Future connections – Road connection and loading dock area to be discussed at 

March 22
nd

 meeting.  

iii. Development coordination –Meeting on March 22 between City staff, FCGP, 

Va Tech and their development team of Rushmark/HITT, and WMATA staff. 

e. Confirm Next Meeting Date: March 22, 2019 

f. Non-agenda items 

i. Programs at middle school will be at high school for next couple of summers 

because the gymnasium will be off-line. Need to update and coordinate with 

Danny Schlitt. 

ii. Bus parking – space requirements for bus parking are larger than anticipated, so 

may need additional area beyond planned space at property yard. 
 

The City of Falls Church is committed to the letter and spirit of the Americans with Disabilities Act. To request a reasonable 

accommodation for any type of disability call (703) 248-5014 (TTY 711). 

For information in your language please call 703 248-5014 (TTY 711) to request an interpreter. Để có thông tin bằng ngôn ngữ 

của quý vị, xin gọi 703-248-5014 để yêu cầu người thông dịch. Para recibir información en su idioma por favor llame al 703-248-

5014 (TTY 711) para solicitar un interprete. 


